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A Work Plan for The Joint Commission Alarm
National Patient Safety Goal
William A. Hyman, ScD

The effective use of medical device alarms continues
to be a challenging area. In addition to whatever internal
efforts an organization may have currently underway,
The Joint CommissionYaccredited institutions must now
comply with the specific elements of the new National
Patient Safety Goal on Alarm Management. Completing
these elements before the specified deadlines will require
considerable effort. A documented and functional plan
of work will likely be necessary in order to achieve
success in this endeavor.

The effective use of alarms continues to be a challenge in
the clinical setting with respect to how they are selected,
set up, and responded to. The Joint Commission (TJC) has
specifically addressed alarm management in the past and
more recently with its April 2013 Sentinel Event Alert1
(SE) and June 2013 National Patient Safety Goal2 (NPSG).
The latter includes a number of specific steps that TJCaccredited organizations must undertake, along with
deadlines ranging from July 1, 2014, through January 1,
2016. There have been a number of educational programs
available to explain the NPSG including the no-cost Association for the Advancement of Medical Instrumentation and multiple coconveners webinar series, which began
on September 25, 2013.3
It is fair to say that these steps are relatively complex
and therefore potentially time consuming and human resource intensive. It is therefore imperative that affected
organizations establish a compliance development plan
with realistic estimates of how long it will take them to
undertake and complete the multiple parts of this NPSG.
Subcomponents and supporting activities can also be defined, along with the task sequencing necessary to move
through the necessary steps. With this detailed task definition and associated time estimates, with an appropriate
inefficiency multiplier, necessary start dates can in turn be
estimated by working backward from the deadlines.
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Of course, one does not have to wait until the deadline
to implement the requirements, and waiting could create
risk management issues. For example, if a required element is not due until, say, December 2014, but an adverse
incident occurs before then that is related to that element,
saying that you did not do it because it was not yet required may not be a satisfactory argument. For example,
it might be hard to explain why the obvious necessity of
educating staff and others about the operation of the
alarm systems for which they are responsible was not put
into place because it was not required until January 2016.
Similarly, even for hospitals that are not TJC accredited,
this new NPSG still provides guidance that can be pointed
to as to what constitutes reasonable safety efforts.
The NPSG, as do all TJC standards, sets minimum requirements for accreditation. This minimum does not
limit what else might need to be done based on an institution’s own self-assessment and experience. In this particular case of alarms, the NPSG does not emphasize the
challenges of communicating alarms to the right caregiver
at the right time and ensuring that that caregiver is available and responsive or that the alarm communication is
escalated if not responded to. The NPSG also does not
address preventive (planned) maintenance activities relative to alarms, nor does it address ongoing monitoring of
alarm utilization and close calls or adverse events. Nonetheless, what is called for is sensible and, for the most part,
what probably should have already been in place.

Requirements
Table 1 recasts the elements of the NPSG into a working
document that includes the TJC text, a short summary
statement, and the TJC deadline. Given that most organizations would want to have the element completed
in advance of the deadline, Table 1 calls for the establishment of an earlier internal or working deadline. For
each part of the TJC requirement, Table 1 also contains
suggestions for a subset of tasks.
These subtasks are not unique, and they can be adjusted and combined to suit the organization’s plans. However, in one form or another, it is important to recognize
that each part, and the respective subparts, of the NPSG
is itself a complex undertaking. Thus, for part 1, even
establishing alarm safety as a priority can require a sequence of steps, especially if the establishment is going
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TABLE 1. NPSG Work Plan
TJC Text
Part 1. As of July 1, 2014, leaders
establish alarm system safety
as a [critical access] hospital priority.

In brief
Establish alarm
safety as a priority

Deadline

Task

TJC: July 1, 2014

Set and track milestones

Working deadline:

Create approval document

Assigned to

Obtain approval
Disseminate
Implement
Track milestones
Review
Part 2. During 2014, identify the most
important alarm signals to
manage based on the following:

Identify most
important alarm
signals

TJC: December 2014

Set and track milestones

Working deadline:

Develop written assessment
of all alarms relative to their
relative importance.
Review.

& Input from the medical staff and
clinical departments

Medical/clinical
input

Working deadline:

Format and use survey
mechanism to obtain necessary
medical/clinical input.
Document.
Review.

& Risk to patients if the alarm signal is
not attended to or if it malfunctions

Risk analysis

Working deadline:

Create alarm risk tool and
use it to assess each alarm.
Document.
Review.

& Whether specific alarm signals are
needed or unnecessarily contribute
to alarm noise and alarm fatigue

Establish alarm
necessity

Working deadline:

Create alarm necessity survey
tool and use it to assess
necessity for each alarm.
Document.
Review.

& Potential for patient harm based on
internal incident history

Use internal incident
history

Working deadline:

Review internal alarm
incident history.
Document.
Review.

& Published best practices and
guidelines

Review available
best practices

Working deadline:

Identify and review best
practices.
Document.
Review.

continues
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TABLE 1. NPSG Work Plan, Continued
TJC Text
Part 3. As of January 1, 2016,
establish policies and procedures
(P&P) for managing the alarms
identified in Part 2 above that, at a
minimum, address the following:

In brief
Establish alarm
P&P, including

Deadline

Task

TJC: January 1,
2016

Set and track milestones

Working deadline:

Establish task force to create
alarms P&P

Assigned to

Review
Document
& Clinically appropriate settings for
alarm signals

Establish settings

Working deadline:

Subtask: settings

& When alarm signals can be
disabled

Establish disablement
rules

Working deadline:

Subtask: disabling

& When alarm parameters can be
changed

Establish change
rules

Working deadline:

Subtask: changing

& Who in the organization has the
authority to set alarm parameters

Who can set

Working deadline:

Subtask: setting

& Who in the organization has the
authority to change alarm
parameters

Who can change

Working deadline:

Subtask: changing

& Who in the organization has the
authority to set alarm parameters
to ‘‘off’’

Who can turn off

Working deadline:

Subtask: turning off

& Monitoring and responding to
alarm signals

Signal response
systems

Working deadline:

Subtask: signal monitoring

& Checking individual alarm signals for
accurate settings, proper operation,
and detectability

Settings check
controls

Working deadline:

Subtask: settings checks

Part 4. As of January 1, 2016, educate
staff and licensed independent
practitioners about the purpose and
proper operation of alarm systems for
which they are responsible

Educate staff

TJC: January 1,
2016

Set and track milestones

Working deadline:

Identify areas of alarm
responsibilities
Develop training
Deliver and track training
Document

to have real meaning and not just be a platitude from
management. In this regard, simply saying that it is a priority is not the same as providing the resources necessary
to see that the stated priority is translated into real action.
Establishing a new priority activity also raises the question of how many priorities you can have, especially given
the dictionary definition of priority as ‘‘something that is
more important than other things and that needs to be
done or dealt with first.’’ If something new is made a
Journal of Clinical Engineering

priority, then something else that used to be the priority
must be made at least secondary, and everything below it
pushed down the list in turn. There is also a fundamental
problem in externally created priorities. Something that is
perceived as a national issue may or may not be a local
issue, whereas something that is a local issue may or may
not have generated a national priority. Of course, the glib
answer is to do it all, with equal priority, but this ignores
the reality of limited time and resources.
www.jcejournal.com
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The final column of Table 1 suggests that there be a
named individual responsible for seeing each part to its
conclusion. This is a common component of good task
management in that it requires that we know who it is
that is supposed to be getting a task done, or at least
seeing to it that it gets done. It is also necessary in most
cases to have periodic progress reports on each task and
subtask so that there can be a measure of progress.
Although Table 1 is intended to capture the overall
work required, it is not a schedule-based document aside
from the ultimate due dates. Setting additional operational tasks and deadlines can be presented in another
table such as in Table 2. Here, the task is expanded to
show all of the TJC called-out parts and internally created
subparts, with their associated necessary completion dates
in order to reach the ultimate deadline.
In general, these require identifying not only what the
objective is but how the work is going to get done, and
then doing the work, analyzing the results, documenting
the results, and having appropriate review and sign-off,
and then final documentation and action. Each of these
steps has a time element that must be accumulated to
determine the latest possible start date in order to achieve
the goal by the end date. As given, the table is moved
TABLE 2. Schedule Development
Component:_____________ Deadline: _____________
1. TJC deadline
2. Dissemination completed
3. Internal completion deadline
Revisions
4. Ready for final review
Revisions
5. Ready for committee final review

TABLE 3. SE Elements (in Brief )
Primary

Components

Leadership ensures process

Focus on high-risk areas

Inventory of alarm-equipped
devices

For high-risk areas and
clinical conditions

Alarm settings

For high-risk areas and
clinical conditions
Identify where alarms are
not necessary

Individualizing alarm settings

When can settings be
adjusted from default

Preventive maintenance

Operation and detectability

through from bottom to top to maintain focus on the final
deadline. This could certainly be reversed as desired.
It must be noted where necessary that some subtasks
must be completed before others can be begun. For example, in part 2, the input from the medical staff must be
obtained before there can be an effective risk analysis.
However, how the risk analysis is going to be done and by
whom could be developed before all of the input from the
medical staff is available. Appropriate parallel tasking of
course saves calendar time, but not effort hours.
Moreover, depending on who is doing the work parallel tasks can overwhelm the people who are supposed to
be doing the work. In this regard, the establishment of the
NPSG as a priority must mean that the people who are
doing this work have had as necessary a reduction in their
other duties. Everything being an add-on is not likely to be
possible, nor does it reflect prioritization. The milestone
chart is a classic way to present and monitor task scheduling and record progress, especially when tasks are of
necessity linked with respect to their start and end dates.

6. Component readiness
Part A
Part B
Etc
7. Start A
8. Start B
9. Start X
10. Assign tasks
11. Establish work plan
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Mapping From the Earlier Sentinel Event
The 2011 SE called for a number of tasks that if completed and maintained should serve as input to the NPSG
process. For example, leadership commitment to the SE
supports the priority commitment of the NPSG. Similarly
the inventory process of the SE is a basis for the NPSG
steps that require identification of the most important
clinical alarms, and the guidelines for tailoring alarm
settings should map into the alarm setting components of
part 7 of the NPSG. Note here that while the SE called for
a focus on high-risk alarms, the language of the NPSG
is arguably less specific, calling for identification of the
most important alarms (Table 3).
Volume 39 & Number 1 & January/March 2014
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Some parts of the SE are not found expressly in the
NPSG. For example, the preventive/panned maintenance
of the SE has no direct relationship to any specific part of
the NPSG, although the settings check at the end of part 3
is related. This of course does not mean that the maintenance part of SE is no longer applicable, in part because
the SE has not been withdrawn, and also because proper
maintenance is an existing part of TJC standards, even if
an alarm focus is not called out elsewhere.

CONCLUSION
Although presented in less than 2 pages, the TJC NPSG
on alarm management has a considerable scope of requirements that involves study of the environment, development
and implementation of plans, and education of personnel.
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These are no simple or quick activities, and a realistic plan
of action and associated deadlines needs to be developedV
and followedVin order to reach the end point in a timely
and effective manner.

References
1. The Joint Commission. Sentinel Event Alert, Medical Device Alarm Safety
in Hospitals. http://www.jointcommission.org/assets/1/18/SEA_50_alarms_
4_5_13_FINAL1.pdf. Accessed September 27, 2013.
2. The Joint Commission. National Patient Safety Goal on Alarm Management.
http://www.jointcommission.org/assets/1/18/PREPUB-06-25-2013-NPSG
060101.pdf. Accessed September 27, 2013.
3. AAMI, Healthcare Technology Safety Institute, The Joint Commission’s
National Patient Safety Goal on Alarm Management: How Do We Get
Started? http://www.aami.org/meetings/webinars/htsi/resources.html. Accessed
September 24, 2013.

www.jcejournal.com

Copyright © 2014 Wolters Kluwer Health | Lippincott Williams & Wilkins. Unauthorized reproduction of this article is prohibited.

27

